TDD AMENDMENT REQUEST "
Yy Ego
TO: Lorraine Kosik- U.S. EPA START Project Officer ‘
FROM: START Program Manager (PM)

SUBJECT: Request for Amendment of TDD #505-0104-010

SITE NAME: Dead Creck Sediment Removal
TETRA TECH EMI START PROJECT MANAGER: Wl

Instructions:
1. Reason for amendment MUST come directly from the START Il Statement of Work (SOW).

2. Completed request form must have OSC signature, THEN return form to Chicago START
PM.

TDD + Increase = Amended
Budgeted Hours: 500 + 400 = 900
Budgeted Dollars: 32,500.00 + 26,000.00 = 58,500.00
Completion Date: __12 /31 /01 Extended Date (if practical): L/
Other Amendments requested by the OSC: Nope

Reason for amendment(s):__Under the START Il SOW. this project i being incrementally

work 1
Signature of Requestor: “ 4/ /4 / o/
START Project Manager Date
Approved by: ’(m Tt 7-/5-0f
U.S. EPA TDD Manager Date
Submitted by:

START Program Manager Date



TDD AMENDMENT REQUEST
IRASK
TO: Lorraine Kosik- U.S. EPA START Project Officer
FROM: START Program Manager (PM)

SUBJECT: Request for Amendment of TDD #505-0104-010

SITE NAME: Dead Creek Sediment Removal
TETRA TECH EMI START PROJECT MANAGER: Wi,

Instructions:

1. Reason for amendment MUST come directly from the START Il Statement of Work (SOW).

2. Completed request form must have OSC signature, THEN return form to Chicago START
PM.

TDD + Increase = Amended
Budgeted Hours: 500 + 400 = 900
Budgeted Dollars: 32,500.00 + 26,000.00 = 58,500.00
Completion Date: __12 /31 /01 Extended Date (if practical): [/
Other Amendments requested by the OSC: None

Reason for amendment(s): _Under the START 1I SOW, this project is being incrementally

Signature of Requestor: “ q/ /7 / v/

START Project Manager Date
Approved by: Km T 7’/ - O/
U.S. EPA TDD Manager Date

Submitted by:

START Program Manager Date



